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Operable Unit 1
(IRP Sites: FT009, FT081, LF001, LF003, OT014, WP002, WP080)

Program Manager: Jeffrey Watkins

Contaminants of Concern — Soil
TCE, PCE, DCE, Chlorobenzene, Chrysene, Benzo(a)pyrene, Trichlorobenzene, Naphthalene,

Dichlorobenzene, Pentachlorophenol

Contaminants of Concern — Ground Water
Benzene, TCE, PCE, DCE, Chlorobenzene, Vinyl Chloride, Trichlorobenzene,

Naphthalene, Dichlorobenzene, Arsenic

Project Information Highlights

Site Summary

FT009: Fire TrainingArea 1�Active 1958�1973; jet fuel and waste solvents.

FT081: Fire TrainingArea 2�Active 1973�1995; jet fuel and waste solvents.

LF001: Landfill 4 � Operated 1967�1973; domestic solid waste, waste solvents, IWTP sludge, electroplating
wastes.

LF003: Landfill 3 �Active 1947�1967; domestic solid waste, waste solvents, IWTP sludge,
electroplating wastes.

OT014:Golf Course � No known disposal activities. NFRAP site.

WP002: Chemical Disposal Pits 1 & 2�Active 1952�1974; jet fuel and waste solvents.

WP080:Waste Phenol/Oil Pit � Unknown activity period; waste oils and phenol.

� Operations since the 1940's included disposal of waste products in on-base pits and landfills and fire
training activities. All sites are NPL sites, although OT014 has been removed from the Federal Facilities
Agreement. Six sites have impacted soil and ground water. Cease/desist order by Utah Department of
Health in 1984.

� Interim actions initiated in 1985 and continue at present (seep/spring collection/treatment, slurry wall,).

� EPAand DOD-funded technology demonstration site from 1994�1997.

� ROD signed September 1998.

� Design completed October 1999. Construction scheduled for completion, June 2001.
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Figure 2-6a

Milestones
PAST

Project            Completion
FUTURE

Project          Completion

Preliminary
Assessment
Site 
Investigation
Remedial 
Investigation
Feasibility Study
Proposed Plan
Record of 
Decision
Remedial Design

Remedial Action
Basewide 5-Year 
Review
Long Term 
Operation/
Long Term 
Monitoring

2001
2003

2049+

1982

1988

1995

1997
1998
1998

1998–1999

Funding

Study

Design & 
Construction

Operation & 
Maintenance

Monitoring*

-

$5,311,663

$675,979

-

-

$3,250,000

$79,823,700

-

$6,008,000

$18,484,948

$6,583,415

$365,857

Historical 
(thru FY99)

FY01 - 
CompletionFY00

*Not tracked separately from O&M prior to 1997.
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Operable Unit 1
(IRP Sites: FT009, FT081, LF001, LF003, OT014, WP002, WP080)

Program Manager: Jeffrey Watkins
P
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Cleanup Progress
Treatment to Date

Contaminant Removal to Date

Soil: Not applicable 
Ground water: 10,774,120 gallons

Soil: Not applicable 
Ground water:  55 pounds

Cleanup System Photographs

Site Evaluation and Investigation

Evaluation of Alternatives �
for Cleanup

Proposal of CleanupApproach/
Public Input

Record of Decision

Study 96 97 98 99 00 01 02 03 04 05 06 07 08 09 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49

Project Information Highlights

Removal Action

Ground-Water ExtractionTrenches

Ground-Water Containment
System

Capping

Slurry Walls/Underground
Barriers

Soil Vapor Extraction

Soil Flushing

Remediation

Post
2049

Pre
1996

96 97 98 99 00 01 02 03 04 05 06 07 08 09 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 Post
2049

Pre
1996

1988

1995

1981�95

1985

1986
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Operable Unit 2
(IRP Sites: SS021, WP007)

Program Manager: Jeffrey Watkins

Contaminants of Concern — Soil
TCE, PCE, DCE, TCA

Contaminants of Concern — Ground Water
TCE, PCE, DCE, TCA

Project Information Highlights

Site Summary

SS021: Perimeter Road� No known disposal activities. NFRAP site.

WP007: Chemical Disposal Pit 3 �Active 1940's�1975; electroplating wastes, IWTP sludge, waste solvents,
phenols, petroleum products (oils and fuels).

� Operations since 1940's included disposal of waste products in one on-base pit area.

� Both sites are NPL although SS021 has been removed from Federal Facilities Agreement.

� Soil and ground water are impacted.

� Interim actions began in 1987 and continue as part of final actions (seep/spring collection/treatment,
source [DNAPL] recovery system).

� DOD-funded technology demonstration site since 1996.

� Additional technology demonstrations performed in 1998�1999, including steam flood, foam flood, and
cometabolic propane addition.

� Additional DNAPL delineation completed in 1998.

� Full scale surfactant flood for DNAPL removal conducted 1999�2000.
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Figure 2-6b

Milestones
PAST

Project            Completion
FUTURE

Project          Completion

Preliminary
Assessment
Site 
Investigation
Interim Remedial 
Actions
Remedial 
Investigation
Feasibility Study
Proposed Plan
Record of 
Decision
Remedial Design
Remedial Action
Construction
Long Term 
Operation
Long Term 
Monitoring

Remedial Action
Basewide 5-Year 
Review
Long Term 
Operation/
Long Term 
Monitoring

2001
2003

2049+

1982

1986,1990

1986–1996

1994

1994
1994
1996

1996
1996–1997

1998–
Present

Funding

Study

Design & 
Construction

Operation & 
Maintenance

Monitoring*

-

$1,575,000

$1,246,133

-

-

$850,000

$59,721,900

-

$4,516,000

$19,680,255

$4,287,248

$75,000

Historical 
(thru FY99)

FY01 - 
CompletionFY00

*Not tracked separately from O&M prior to 1997.
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Operable Unit 2
(IRP Sites: SS021, WP007)

Program Manager: Jeffrey Watkins
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Cleanup Progress
Treatment to Date

Contaminant Removal to Date

Soil: Not applicable 
Ground water: 18,639,000 gallons 

Soil: Not applicable
Ground water: 5,724 pounds

Cleanup System Photographs

Site Evaluation and Investigation

Evaluation of Alternatives �
for Cleanup

Proposal of Cleanup �
Approach/Public Input

Record of Decision

Study 96 97 98 99 00 01 02 03 04 05 06 07 08 09 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49

Project Information Highlights

Ground-Water Interceptor Trenches

Source Recovery System

Deep Soil Mixed Containment Wall

Soil Vapor Extraction

Soil Flushing

Remediation

Post
2049

Pre
1996

96 97 98 99 00 01 02 03 04 05 06 07 08 09 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 Post
2049

Pre
1996

1994

1981�94

1992

1994�94

1994�94

Not Applicable
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Operable Unit 3
(IRP Sites: SD023, SD034, SD046, ST004, ST018, WP005, WP006)

Program Manager: Jeffrey Watkins

Contaminants of Concern — Soil
Benzo(a)pyrene, Bis(2-ethylexyl) phthalate, Chlorobenzene, Dichlorobenzene,

Dichlorobenzene, DCE, PCB, PCE, Toluene, Arsenic, Barium, Cadmium,
Total Chromium, Copper, Cyanide, Lead, Mercury, Vanadium

Contaminants of Concern — Ground Water
None (See Operable Unit 8)

Project Information Highlights

Site Summary

SD023: Pond 3�Active 1957�Present; receives stormwater from industrial areas of base. NFRAP site.

SD034: Pond 1�Active 1942�Present; received industrial wastewater up to 1956 and stormwater through present.
NFRAP site. Recent investigation indicates presence of contamination around pond inlet structure, being addressed
under OU 9.

SD046: Pond 2�Active 1942�1974; received stormwater only. NFRAP site.

ST004: Sodium Hydroxide Tanks �Active in 1980's; stored 25% (by weight) sodium hydroxide solution. Leaks were
detected in 1984 and tank was removed and replaced. Cap in place under LTM.

ST018: Buildings 511 and 514�Active 1950's�1985; refueling and vehicle maintenance facility; stored/used diesel,
gasoline, and possible purge oil and solvents. Remediation completed 1999. NFRAP Site. Building 574 RVMF closeout
report in progress.

WP005: Berman Pond�Active 1940�1956; received industrial wastewater and stormwater up to 1956. Cap in place
under LTM.

WP006: IWTP Sludge Drying Beds �Active 1956�1982; beds were unlined and received IWTP sludge materials for
temporary storage. NFRAP site.

� Six of the seven sites are NPL and are included in the Federal Facilities Agreement; SD046 was sold by
Hill AFB to a private entity in 1992.

� Interim actions implemented in 1984, 1993 and 1995 (capping, vapor extraction, dewatering) and are
incorporated into final actions.
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Milestones
PAST

Project            Completion
FUTURE

Project          Completion

Preliminary
Assessment
Interim Remedial 
Actions
Site 
Investigation
Remedial 
Investigation
Feasibility Study
Proposed Plan
Record of 
Decision
Remedial Design
Interim Remedial 
Action
Remedial Action

Basewide 5-Year 
Review
Long Term 
Operation/
Long Term 
Monitoring

2003

2049+

1982,1990, 
1991
1984–1997

1986,1990, 
1991
1992,1995

1992–1995
1992,1995
1992,1995

1993,1997
1993

1997–1998

Figure 2-6c

Funding

Study

Design & 
Construction

Operation & 
Maintenance

Monitoring

-

-

-

$75,027

$658,000

$1,600,000

-

$6,262,000

$5,787,000

$6,654,668

$816,823

$111,429

Historical 
(thru FY99)

FY01 - 
CompletionFY00
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Operable Unit 3
(IRP Sites: SD023, SD034, SD046, ST004, ST018, WP005, WP006)

Program Manager: Jeffrey Watkins
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Figure 2-6cc

Cleanup Progress
Treatment to Date

Contaminant Removal to Date

Soil: Not applicable 
Ground water: 768,249 gallons

Soil: Not applicable  
Ground water: Not applicable 

Cleanup System Photographs

Site Evaluation and Investigation

Evaluation of Alternatives �
for Cleanup

Proposal of Cleanup �
Approach/Public Input

Record of Decision

Study 96 97 98 99 00 01 02 03 04 05 06 07 08 09 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49

Project Information Highlights

Ground-Water Treatment

Soil Vapor Extraction

Capping

Remediation

Post
2049

Pre
1996

96 97 98 99 00 01 02 03 04 05 06 07 08 09 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 Post
2049
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1994�94
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1981�94
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Operable Unit 4
(IRP Sites: LF011, LF012, OT020, OT041, OT042)

Program Manager: Jeffrey Watkins�

Contaminants of Concern — Soil
TCE

Contaminants of Concern — Ground Water
TCE, DCE, Benzene

Project Information Highlights

Site Summary

LF011: Landfill 1 � Operated 1955�1967; solid wastes (burned daily), possibly waste oils and solvents.

LF012: Landfill 2 � Operated 1963�1965; solid wastes (burned periodically). NFRAP site.

OT020: Spoils Pit � Operated 1972�1989; construction debris. NFRAP site.

OT041: North Gate Dump; no known disposal activities. NFRAP site.

OT042:Munitions Dump; no known disposal activities. NFRAP site.

� All sites are NPL and are included in the Federal Facilities Agreement.

� Soil and ground water are impacted.

� DOD-funded technology demonstration site from 1996-1997.

� Interim action operated 1993�1997 as technology demonstration (horizontal wells) and has been�
�incorporated into Phase II final actions.

� Implementation of trench ground-water extraction system (Phase III) delayed pending resolution of �
Off-Base land ownership issues.
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Milestones
PAST

Project            Completion
FUTURE

Project          Completion

Preliminary
Assessment
Site 
Investigation
Remedial 
Investigation
Feasibility Study
Proposed Plan
Interim Remedial 
Actions
Record of 
Decision
Remedial Design
Remedial Action

Remedial 
Action
Basewide 5-
Year Review
Long Term 
Operation/
Long Term 
Monitoring

2001 
(Phase III)
2003

2049+

1982,1990

1988,1990,
1993
1993

1993
1993
1997

1994

1999
1996–1997 
(Phase I & II)

Funding

Study

Design & 
Construction

Operation & 
Maintenance

Monitoring

-

-

$326,546

-

-

-

$8,890,500

-

$4,652,000

$3,246,000

$2,923,650

-

Historical 
(thru FY99)

FY01 - 
CompletionFY00
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Operable Unit 4
(IRP Sites: LF011, LF012, OT020, OT041, OT042)

Program Manager: Jeffrey Watkins
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Figure 2-6dd

Cleanup Progress
Treatment to Date

Contaminant Removal to Date

Soil: Not applicable  
Ground water: 22,431,859 gallons

Soil: Not applicable 
Ground water: 20 pounds

Cleanup System Photographs

Site Evaluation and Investigation

Evaluation of Alternatives �
for Cleanup

Proposal of Cleanup �
Approach/Public Input

Record of Decision

Study 96 97 98 99 00 01 02 03 04 05 06 07 08 09 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49

Project Information Highlights

Interim Horizontal Drain �
Ground-Water Extraction System

Horizontal Drain Ground-Water
Extraction System

Landfill 1 Cap

Remediation

Post
2049

Pre
1996

96 97 98 99 00 01 02 03 04 05 06 07 08 09 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 Post
2049

Pre
1996

1995

1993�93

1993�93

1993�94

1993

1981�93

Not Applicable



June 2001
                                                                     H

ill A
F

B
 E

nvironm
ental R

estoration M
anagem

ent A
ction P

lan

2-25

CLEARFIELD

Figure 2-6e

Operable Unit 5
(IRP Site: SD016)

Program Manager: Steve Hicken

Project Information Highlights

Site Summary

SD016: Bamberger Pond�Active from 1940's�early 1990's; received and stored stormwater and discharged
off-base until early 1990's.

� Surface pond 100' x 800' consisting of two unlined basins.

� Study shows elevated levels of manganese and arsenic. Organics from leaves change redox conditions,
resulting in desorption of the naturally occurring manganese and arsenic from soils.

� Regulatory approval of NFRAP Document September 2000.
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EXPLANATION

Groundwater: 
Arsenic and Manganese 
above MCL

Hill Air Force Base

SD016

West Gate

Contaminants of Concern
Ground Water: Arsenic, Manganese

Soil: No contaminants above risk-based action levels

Milestones
PAST

Project            Completion
FUTURE

Project          Completion

Preliminary
Assessment
Site 
Investigation
Remedial 
Investigation

Basewide 5-
Year Review

20031982

1988

1994 –
Present

H
ILL AIR

 FO
R

C
E BASE BO

U
N

DARY

Funding

Study

Design & 
Construction

Operation & 
Maintenance

Monitoring*

$51,441

-

-

-

-

-

-

-

Historical** 
(thru FY90)

FY01 - 
CompletionFY00

$5,471,923

$3,488,077

$360,408

$226,000

*Not tracked separately from O&M prior to 1997.
**Total Operable Unit 5 funding
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Operable Unit 5
(IRP Site: SD016)

Program Manager: Steve Hicken
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Figure 2-6ee

Cleanup Progress
Treatment to Date

Contaminate Removal to Date

Soil: Not applicable  
Ground water: Not applicable  

Ground water: Not applicable 
Soil: Not applicable 

Cleanup System Photographs

Site Evaluation and Investigation

Evaluation of Alternatives �
for Cleanup

Proposal of CleanupApproach/
Public Input

Record of Decision

Study 96 97 98 99 00 01 02 03 04 05 06 07 08 09 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49

Project Information Highlights

No Remediation Performed

Remediation

Post
2049

Pre
1996

96 97 98 99 00 01 02 03 04 05 06 07 08 09 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 Post
2049

Pre
1996

1994

1981

Not Applicable Not Applicable Not Applicable
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EXPLANATION

Soil contamination 
below risk-based levels

Soil contamination 
above risk-based levels
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Operable Unit 5
(IRP Site: SS017, SS091)

ProgramManagers: Steve Hicken (Investigation) Jeffrey Watkins (Operations)�

Contaminants of Concern — Soil
Lead, TPH, Arsenic

Project Information Highlights

Site Summary

SS017: Tooele Army Rail Shop�Active 1941�Present; petroleum products, waste solvents, plating solutions,
potentially chloroform.

� Is an NPL site and is included in the Federal Facilities Agreement.

� Soil and ground water are impacted.

� InterimActions installed during 1996�1997 and continue at present (soil management unit,
ground-water aeration curtain, and extraction wells).

SS091: Building 1607� �Active from 1956�1976; operations at SS091 (Building 1607) included disposal of waste
solvents and miscellaneous liquids in an evaporation pond.

� Site is on NPL but has not yet been included in the Federal Facilities Agreement.

� Evidence of soil contamination has not been found.

OU5

Hill Air Force Base

Milestones
PAST

Project            Completion
FUTURE

Project          Completion

Preliminary
Assessment
Site 
Investigation
Interim Remedial 
Actions

Remedial 
Investigation
Feasibility Study
Proposed Plan
Record of 
Decision
Basewide 5-Year 
Review
Remedial Design
Remedial Action
Long Term 
Operation/
Long Term 
Monitoring

2001

2002
2002
2003

2003

2004
2005

1996

1988

1996

Funding

Study

Design & 
Construction

Operation & 
Maintenance

Monitoring*

$1,528,753

-

$350,669

-

$5,248,000

$6179,000

$47,453,000

$1,925,000

$6,623,766

$3,748,079

$896,213

$226,000

Historical** 
(thru FY99)

FY01 - 
CompletionFY00

*Not tracked separately from O&M prior to 1997.
**Total Operable Unit 5 funding
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Figure 2-6f

Contaminants of Concern — Ground Water
TCA, TCE, Vinyl Chloride

2575 North

Park
Meadows

Toppers
Mountain

A
spen A

ve.

Davis  County

Weber  County

C
lin

to
n

S
u
n
set

2300  North

Tooele

Rail

Shop

15

N

EXPLANATION

5-10

10-100

>100

TCE Concentration in 
micrograms per liter (µg/l)

NOT TO SCALE

Aeration 
Curtain Zone 16 

Source Area

Ground-Water 
Treatment System

TARS Source area

HILL AIR FORCE 
BASE BOUNDARY

SS091

SS017

Smiths

Smiths

Fremont

Elementary

Fremont

Elementary



H
ill A

F
B

 E
nvironm

ental R
estoration M

anagem
ent A

ction P
lan

                          June 2001

2-28

Operable Unit 5
(IRP Sites: SS017, SS091)

Program Managers: Steve Hicken (Investigation) Jeffrey Watkins (Operations)
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Figure 2-6ff

Cleanup Progress
Treatment to Date

Contaminant Removal to Date

Soil: Not applicable 
Ground water: 6,377,470 gallons

Soil: Not applicable  
Ground water: 10 pounds

Cleanup System Photographs

Site Evaluation and Investigation

Evaluation of Alternatives �
for Cleanup

Proposal of CleanupApproach/
Public Input

Record of Decision

Study 96 97 98 99 00 01 02 03 04 05 06 07 08 09 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49

Project Information Highlights

Ground-WaterExtractionSystem (200W.)

Ground-Water Phase III

Ground-Water Phase IV

Air Sparge Trench (Main Street)

Final Ground-Water Treatment

Long-Term Monitoring

Remediation

Post
2049

Pre
1996

96 97 98 99 00 01 02 03 04 05 06 07 08 09 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 Post
2049

Pre
1996

1981

Not Applicable
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Operable Unit 6
(IRP Sites: ST022, OT026)

Program Manager: Jeffrey Watkins

Project Information Highlights

Site Summary

ST022: Building 1915�Active 1959�1985; fuel and waste sludge storage and a suspected leach field.

OT026: 2000 (Asphalt Pad) Area �Active 1940's�Present; construction debris (past and present) and suspected
past disposal of industrial wastewater and waste solvents.

� Operations included storage and disposal of fuel and waste products in tanks, a sump, and dumps.

� Both sites are NPL and included in the Federal Facilities Agreement.

� Interim actions began in 1993 and continue (alternate irrigation water sources, seep/spring water
and ground-water recovery and treatment, alternative ground-water treatment technology evaluations).
These actions have been incorporated as part of the final actions.

� Record of Decision signed 1997.

� Remedial actions On -Base were completed in 1999 (ground-water extraction) and are under �
long-term operation and maintenance.

Contaminants of Concern — Soil
DCE

PUMING
STATION

N

Contaminants of Concern — Ground Water
TCE

PUMING
STATION

N

HILL AIR FO
RCE BASE BO
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RIVERDALE
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ASPHALT PIT

DAVIS-W
EBER CANAL

ST022

OT026

HILL AIR FO
RCE BASE BO

UNDARY

RIVERDALE

DAVIS-W
EBER CANAL

ST022

OT026

OU6

Hill Air
Force Base

EXPLANATION

Soil contamination 
below risk-based levels

Soil contamination 
above risk-based levels

EXPLANATION

5-10

10-100

100-1,000

1,000-10,000

>10,000

TCE Concentration in 
micrograms per liter (µg/l)
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Figure 2-6g

NOT TO SCALE

NOT TO SCALE

Milestones
PAST

Project            Completion
FUTURE

Project          Completion

Preliminary
Assessment
Site 
Investigation
Remedial 
Investigation
Feasibility Study
Proposed Plan
Interim Remedial 
Action
Record of 
Decision
Remedial Design
Remedial Action

Long Term 
Operation/
Long Term 
Monitoring
Basewide 5-
Year Review

1999–2032+

2003

1989,1990

1992

1995

1996
1996
1996–
Present
1997

1998
1999

Funding

Study

Design & 
Construction

Operation & 
Maintenance

Monitoring*

-

-

$557,140

-

-

-

$5,009,000

$675,000

$3,803,000

$3,271,244

$1,819,573

$51,000

Historical 
(thru FY99)

FY01 - 
CompletionFY00

*Not tracked separately from O&M prior to 1997.

OU6 Interim
and Final
Remedial
Actions
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Operable Unit 6
(IRP Sites: ST022, OT026)

Program Manager: Jeffrey Watkins
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Figure 2-6gg

Cleanup Progress
Treatment to Date

Contaminant Removal to Date

Soil: Not applicable  
Ground water: 90,205,705 gallons

Soil: Not applicable 
Ground water: 12 pounds

Cleanup System Photographs

Site Evaluation and Investigation

Evaluation of Alternatives �
for Cleanup

Proposal of CleanupApproach/
Public Input

Record of Decision

Study 96 97 98 99 00 01 02 03 04 05 06 07 08 09 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49

Project Information Highlights

Ground-Water Treatment (Off-Base)

Ground-Water Treatment (On-Base)

Long-Term Monitoring

Remediation

Post
2049

Pre
1996

96 97 98 99 00 01 02 03 04 05 06 07 08 09 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 Post
2049

Pre
1996

1995

1990�95
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Operable Unit 7
(IRP Sites: SS027, ST031, SS032)

Program Manager: Jeffrey Watkins

Contaminants of Concern — Ground Water
None (See Operable Unit 8)

Project Information Highlights

Site Summary

SS027: Building 225 (chromium spill) �Active 1940's�Present; use of electroplating and etching solutions,
lacquer, and waste solvents that were discharged to floor drains that leaked.

ST031: Building 220�Active 1940's�Present; industrial wastewater containing paint stripping solutions, solvents,
acids, acrylic-base and acid-based paints, and oils that were suspected of being spilled or leaked. NFRAP site.

SS032: Building 225 (PCB) �Active 1940's�Present; PCB-containing transformer oil. NFRAP site.

� Operations since 1940's related to materials handling and disposal at two aircraft maintenance
facilities.

� Sites are NPL and are included in Federal Facilities Agreement.

� Soil has been impacted.

� Interim action at ST031 completed in 1986 (oil-water separator, UST, and soil removals; capping).

� Final action at SS027 completed in 1997. Under long-term monitoring.

Contaminants of Concern — Soil
Hexavalent and Total Chromium

OU7

ST031Bldg 220

Bldg 225

Bldg 220

Bldg 225

SS027 & SS032

NOT TO SCALE

N

NOT TO SCALE

N

Hill Air Force Base

EXPLANATION

Soil contamination 
below risk-based levels

Soil contamination 
above risk-based levels
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Figure 2-6h

Milestones
PAST

Project            Completion
FUTURE

Project          Completion

Interim Remedial 
Actions
Preliminary
Assessment
Site 
Investigation
Remedial 
Investigation
Feasibility Study
Proposed Plan
Record of 
Decision
Remedial Design
Remedial Action
Long Term 
Operations/
Long Term 
Monitoring

Basewide 5-
Year Review
Long Term 
Operation/
Long Term 
Monitoring

2003

2049+

1986

1988,1989, 
1990
1988,1990,
1994
1995

1995
1995
1995

1996
1997
1997

Funding

Study

Design & 
Construction

Operation & 
Maintenance

Monitoring

-

-

-

$27,750

-

-

-

$2,347,000

$2,962,000

$275,000

-

$72,000

Historical 
(thru FY99)

FY01 - 
CompletionFY00
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Operable Unit 7
(IRP Sites: SS027, ST031, SS032)

Program Manager: Jeffrey Watkins
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Figure 2-6hh

Cleanup Progress
Treatment to Date

Contaminant Removal to Date

Soil: Not applicable  
Ground water: Not applicable  

Soil: Not applicable  
Ground water: Not applicable  

Cleanup System Photographs

Site Evaluation and Investigation

Evaluation of Alternatives �
for Cleanup

Proposal of CleanupApproach/
Public Input

Record of Decision

Study 96 97 98 99 00 01 02 03 04 05 06 07 08 09 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49

Project Information Highlights

Other Remediation Technology

Long-Term Monitoring

Remediation

Post
2049

Pre
1996

96 97 98 99 00 01 02 03 04 05 06 07 08 09 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 Post
2049

Pre
1996

1994�95

1995�95

1995�95

1990�94

Not Applicable Not Applicable Not Applicable
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OU8

Hill Air Force Base

Figure 2-6i

Operable Unit 8
(IRP Site: OT033)

ProgramManagers: Steve Hicken (Investigation) Jeffrey Watkins (Operations)�

Contaminants of Concern — Ground Water
TCE, PCE, DCE, DCA, TCA

Hexavalent Chromium

Project Information Highlights

Site Summary

OT033:Ground water beneath OU3 and OU7 and in Layton; related to use, storage and disposal of waste
solvents and electroplating and etching solutions.

� Industrial operations since 1940's created sources for ground-water contamination.

� Site is entirely ground water, on NPL, and is included in Federal Facilities Agreement.

� Investigations began as part of OU3 and OU7 in 1980's and 1990's.

� Interim action operating in 1997 (hydraulic containment of ground water at base boundary).

� Remedial Investigation (RI) Report to be completed 2001.
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Milestones
PAST

Project            Completion
FUTURE

Project          Completion

Preliminary
Assessment
Site 
Investigation

Interim Remedial 
Actions

Remedial 
Investigation
Feasibility 
Study
Proposed Plan
Record of 
Decision
Remedial 
Design
Basewide 5-
Year Review
Remedial 
Action
Long Term 
Operation/
Long Term 
Monitoring

2001

2002

2002
2003

2003

2003

2004

2039+

1988,1989,
1990
1988,1990,
1994–
Present
1997–
Present

Funding

Study

Design & 
Construction

Operation & 
Maintenance

Monitoring

$1,163,017

-

$252,328

-

$2,010,000

$2,585,000

$19,904,600

$1,250,000

$4,374,858

$4,508,382

$334,524

-

Historical 
(thru FY99)

FY01 - 
CompletionFY00
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Operable Unit 8
(IRP Site: OT033)

ProgramManagers: Steve Hicken (Investigation) Jeffrey Watkins (Operations)�
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Figure 2-6ii

Cleanup Progress
Treatment to Date

Contaminant Removal to Date

Soil: Not applicable  
Ground water: 110,145,186 gallons

Soil: 3 pounds
Ground water: Not applicable 

Cleanup System Photographs

Site Evaluation and Investigation

Evaluation of Alternatives �
for Cleanup

Proposal of CleanupApproach/
Public Input

Record of Decision

Study 96 97 98 99 00 01 02 03 04 05 06 07 08 09 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49

Project Information Highlights

Ground-Water Treatment

Ground-Water Treatment

Long-Term Monitoring

Remediation

Post
2049

Pre
1996

96 97 98 99 00 01 02 03 04 05 06 07 08 09 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 Post
2049

Pre
1996

1981

Not Applicable
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Operable Unit 9
(IRP Sites: SS092, OT093, SS094, SS095, OT106)

*See OU6 (IRP Site OT026) for Ground-Water Concerns

Program Manager�: Steve Hicken

Contaminants of Concern — Soil
PCB, Pesticides, Diesel

Project Information Highlights

Site Summary

SD034: Pond 1� Sediment contamination found near inlet in 1999. Investigation reopened under OU9. Originally
investigated under OU3.

SS092: Building 786�Active 1984�1997; pesticides in surface soils adjacent to loading/unloading area of a
former building.

SA093: Transformer Storage Yard �Active 1940's�1997; PCB's from formerly used transformers. �
Site remediation completed January 1999. NFRAP was documented in 2000.

SS094: Building 2402�Active 1961�Present; PCB's from facility transformer. NFRAP was documented in 2000. �
Site remediation completed January 1999.

SS095: Building 2403�Active 1961�Present; PCB's from facility transformer. NFRAP was documented in 2000. �
Site remediation completed January 1999.

� Pesticides and PCB usage and storage operations since the 1940's.

� Sites are neither NPL nor in the Federal Facilities Agreement.

� Investigations began in 1989 at ST022 and in 1995 at remaining sites.

� Surface and near surface soils have been impacted.

� PCB sites were remediated in accordance with the Toxic Substances Control Act.

OT106: 100 deferred sites. Investigations to be continued in the future. Currently under institutional control.
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OU9

Hill Air
Force Base
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Figure 2-6j

NOT TO SCALE

SS094

SS095

OT093

SS092

SOUTH WEBER

RIVERDALE

HILL AIR FORCE BASE BOUNDARY

Milestones
PAST

Project            Completion
FUTURE

Project          Completion

Delineation and 
removal actions
Remedial actions 
at PCB sites

Site Investigations

Remedial 
Investigation
Feasibility 
Study
Basewide 5-
Year Review
Proposed Plan

Record of 
Decision

2002

2003

2003

To be 
determined
To be 
determined

1998

1998

1989-
Present

Funding

Study

Design & 
Construction

Operation & 
Maintenance

Monitoring

$140,661

-

-

-

-

$231,388

-

-

-

-

-

$2,695,000

Historical* 
(thru FY99)

FY01 - 
CompletionFY00

*Not tracked separately before 1998.
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Operable Unit 9
(IRP Sites: SS092, OT093, SS094, SS095, OT106)

*See OU6 (IRP Site OT026) for Ground-Water Concerns

Program Manager�: Steve Hicken
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Figure 2-6jj

Cleanup Progress
Treatment to Date

Contaminant Removal to Date

Soil: Not applicable  
Ground water: Not applicable  

Soil:  Not applicable 
Ground water: Not applicable  

Cleanup System Photographs

Site Evaluation and Investigation

Study 96 97 98 99 00 01 02 03 04 05 06 07 08 09 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49

Project Information Highlights

Long-Term Monitoring

Remediation

Post
2049

Pre
1996

96 97 98 99 00 01 02 03 04 05 06 07 08 09 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 Post
2049

Pre
1996

1995

Not Applicable Not Applicable Not Applicable
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SS089

Hill Air Force Base

Figure 2-6k

Operable Unit 10
(IRP Sites: SD040 and SS089)

Program Manager: Steve Hicken

Project Information Highlights

Site Summary

SS089:Active from 1940�s�Present.

� Operations at SS089 (Westgate area) included use and disposal of small quantities of waste solvents
via floor drains in Zone 11 and 12 areas of the base.

� Site is on NPL but has not yet been included in the Federal Facilities Agreement.

� Ground water has been impacted in on-base areas and potentially off-base.

� Evidence of soil contamination has not been found.

� Future interim and/or final remedial actions to be determined.
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Contaminants of Concern — Ground Water
TCE
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EXPLANATION
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TCE Concentration in 
micrograms per liter (µg/l)

NOT TO SCALE

SS089

SS089

SS089

Milestones
PAST

Project            Completion
FUTURE

Project          Completion

Preliminary
Assessment
Site 
Investigation

Remedial 
Investigation
Feasibility 
Study
Basewide 5-
Year Review
Proposed Plan

Record of 
Decision

2002

2003

2003

To be 
determined
To be 
determined

1996

1997-
Present

Funding

Study

Design & 
Construction

Operation & 
Maintenance

Monitoring

$367,961

-

$61,608

-

$1,676,900

$2,712,000

$3,224,900

$300,000

$725,000

$3,327

$9,469

-

Historical* 
(thru FY99)

FY01 - 
CompletionFY00

*Not tracked separately before 1998.

15

15
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Operable Unit 10
(IRP Sites: SD040 and SS089)

Program Manager: Steve Hicken
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Figure 2-6kk

Cleanup Progress
Treatment to Date

Contaminant Removal to Date

Soil: Not applicable  
Ground water: Not applicable  

Soil: Not applicable  
Ground water: Not applicable  

Cleanup System Photographs

Site Evaluation and Investigation

Evaluation of Alternatives �
for Cleanup

Proposal of CleanupApproach/
Public Input

Record of Decision

Study 96 97 98 99 00 01 02 03 04 05 06 07 08 09 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49

Project Information Highlights

Ground-Water Treatment

Ground-Water Treatment

Ground-Water Treatment

Long-Term Monitoring

Remediation

Post
2049

Pre
1996

96 97 98 99 00 01 02 03 04 05 06 07 08 09 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 Post
2049

Pre
1996

1993

Not Applicable Not Applicable Not Applicable
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SS090

Hill Air Force Base

Operable Unit 11
(IRP Sites: SS090 and OT097)

Program Manager: Steve Hicken

Project Information Highlights

Site Summary

SS090: Active from 1958 through mid�1980's.

� Operations at SS090 area (Zone 7�Golf CourseArea) included use and disposal of small quantities
of waste solvents via floor drains and sumps associated with golf cart maintenance.

� Site is on NPL but has not yet been included in the Federal Facilities Agreement.

� Ground water has been impacted in on-base areas only.

� Evidence of soil contamination has not been found.

� Future interim and/or final remedial actions to be determined.
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Contaminants of Concern — Ground Water
TCE
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TCE Concentration in 
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NOT TO SCALE
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SS090

Milestones
PAST

Project            Completion
FUTURE

Project          Completion

Preliminary
Assessment
Site 
Investigation

Remedial 
Investigation
Feasibility 
Study
Basewide 5-
Year Review
Proposed Plan

Record of 
Decision

2002

2003

2003

To be 
determined
To be 
determined

1996

1997-
Present

Funding

Study

Design & 
Construction

Operation & 
Maintenance

Monitoring

$389,693

-

-

-

$445,000

-

-

-

$1,217,000

$559,000

$1,203,900

$102,000

Historical* 
(thru FY90)

FY01 - 
CompletionFY00

*Not tracked separately before 1998.
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Operable Unit 11
(IRP Sites: SS090 and OT097)

Program Manager: Steve Hicken
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Cleanup Progress
Treatment to Date

Contaminant Removal to Date

Soil: Not applicable  
Ground water: Not applicable  

Soil: Not applicable  
Ground water: Not applicable  

Cleanup System Photographs

Site Evaluation and Investigation

Evaluation of Alternatives �
for Cleanup

Proposal of CleanupApproach/
Public Input

Record of Decision

Study 96 97 98 99 00 01 02 03 04 05 06 07 08 09 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49

Project Information Highlights

Bioventing

Ground-Water Treatment

Long-Term Monitoring

Remediation

Post
2049

Pre
1996

96 97 98 99 00 01 02 03 04 05 06 07 08 09 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 Post
2049

Pre
1996

1993

Not Applicable Not Applicable Not Applicable
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Site 870
(IRP Site: ST061)

Program Manager: Shannon Hayhurst

Contaminants of Concern — Ground Water

Project Information Highlights

Site Summary

ST061: Site 870�Active 1940's�Present; base tank farm pump house and slop UST.

� Fuel conveyance and storage activities adjacent to base tank farm for over 50 years.

� Site is being addressed under RCRA.

� Potential sources have included a jet fuel slop tank that was in use from 1970�1991, and unknown
quantities of abandoned pipe associated with main pump house at the tank farm.

� Jet fuel and diesel have impacted soil and ground water at the site and ground water beneath the
adjacent base housing area.

� Remedial actions and technology demonstrations began in 1992 (active and passive jet �
fuel recovery, bioventing, natural attenuation monitoring, and residential vapor monitoring) of these, �
the biovent system is still being operated. Natural attenuation monitoring is on-going.

Contaminants of Concern — Soil

Site 870
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Figure 2-6m
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EXPLANATION

Soil contamination 
below risk-based levels

Soil contamination 
above risk-based levels

ST061

Base Tank Farm

Base Tank Farm

ST061

Patriot Hills
(Air Force

Housing Area)

EXPLANATION

Extent of 
ground-water 
contamination

Extent of 
LNAPL

Petroleum Hydrocarbon 
Extent

Milestones
PAST

Project            Completion
FUTURE

Project          Completion

Abatement & Site 
Characterization 
Site 
Investigation
Corrective Action 
Plan
Remedial Action

Basewide 5-
Year Review
Long Term 
Operation/ 
Monitoring
Annual 
Performance 
Reviews

2003

2025+

1991

1994

1995

1993–1997

Funding

Study

Design & 
Construction

Operation & 
Maintenance

Monitoring

-

-

$37,560

-

-

-

$995,000

-

$300,000

$100,000

$375,000

$44,286

Historical* 
(thru FY99)

FY01 - 
CompletionFY00

*Estimates from total Underground Storage Tank 
  program budget
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Site 870
(IRP Site: ST061)

Program Manager: Shannon Hayhurst
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Cleanup Progress
Treatment to Date

Contaminant Removal to Date

Soil: Not applicable  
Ground water: Not applicable  

Soil: Not applicable  
Ground water: Not applicable

Cleanup System Photographs

Site Evaluation and Investigation

Evaluation of Alternatives �
for Cleanup

Proposal of CleanupApproach/
Public Input

Record of Decision

Study 96 97 98 99 00 01 02 03 04 05 06 07 08 09 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49

Project Information Highlights

Bioventing

Natural Attenuation

Remediation

Post
2049

Pre
1996

96 97 98 99 00 01 02 03 04 05 06 07 08 09 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 Post
2049

Pre
1996

1991

1991

1995

1995

1991

1995

Not Applicable
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Building 43
(IRP Site: OT096)

Program Manager: Shannon Hayhurst

Project Information Highlights

Site Summary

OT096: Building 43�Oil water separator active 1957�1999. Bioventing system installed in 1999 and currently
active.

� Investigations began in 1995 for OT096.

Contaminants of Concern — Soil
Benzene, Toluene, TPH

Building 43

Hill Air Force Base
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Figure 2-6n

Contaminants of Concern — Ground Water
Benzene, Toluene at OT097 and ST071 (Chlorinated solvents at OT097)
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Benzene or TCE 
Concentration in 

micrograms per liter (µg/l)

N

EXPLANATION

Soil contamination 
below risk-based levels

Soil contamination 
above risk-based levels

NOT TO SCALE

OT096

Milestones
PAST

Project            Completion
FUTURE

Project          Completion

Investigations

OT097-DD

1985-
Present
Feb 1998

ST071

Basewide 
5-Year 
Review

To be 
determined

2003

Funding

Study

Design & 
Construction

Operation & 
Maintenance

Monitoring

-

-

$23,498

-

-

$152,000

$79,763

$50,929

-

-

$400,000

-

Historical* 
(thru FY99)

FY01 - 
CompletionFY00

*Not tracked separately before 1998.
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Building 43
(IRP Site: OT096)

Program Manager: Shannon Hayhurst
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Figure 2-6nn

Cleanup Progress
Treatment to Date

Contaminant Removal to Date

Soil: Not applicable  
Ground water: Not applicable  

Soil: Not applicable  
Ground water: Not applicable  

Cleanup System Photographs

Site Evaluation and Investigation

Evaluation of Alternatives �
for Cleanup

Proposal of CleanupApproach/
Public Input

Record of Decision

Study 96 97 98 99 00 01 02 03 04 05 06 07 08 09 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49

Project Information Highlights

Bioventing

Remediation

Post
2049

Pre
1996

96 97 98 99 00 01 02 03 04 05 06 07 08 09 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 Post
2049

Pre
1996
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Building 914
(IRP Site: ST071)

Program Manager: Shannon Hayhurst

Project Information Highlights

Site Summary

ST071: Building 914�Active 1942�Present; jet fuel transfer facility and slop tank.

� Investigations began in 1985 at ST071.

� Soil is impacted at all sites while perched ground water is impacted at ST071.

� Since 1985 bioventing, dual phase extraction, ground-water recovery, and SVE have been utilized. SVE is
currently Operating.

Contaminants of Concern — Soil
Benzene, Toluene, TPH

Building 914

Hill Air Force Base

P
R

O
JE

C
T

  1
97

08
78

.1
71

80
1 

 0
6/

11
/0

1

Figure 2-6o

Contaminants of Concern — Ground Water
Benzene, Toluene at OT097 and ST071 (Chlorinated solvents at OT097)
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ST071

N

EXPLANATION

Soil contamination 
below risk-based levels
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NOT TO SCALE

ST071

Milestones
PAST

Project            Completion
FUTURE

Project          Completion

Investigations

ST071-DD

1985-
Present
July 1994

ST071

Basewide 
5-Year 
Review

To be 
determined

2003

Funding

Study

Design & 
Construction

Operation & 
Maintenance

Monitoring

-

-

$18,780

-

-

$152,000

$79,763

$50,929

-

-

$400,000

-

Historical* 
(thru FY99)

FY01 - 
CompletionFY00

*Not tracked separately before 1998.
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Building 914
(IRP Site: ST071)

Program Manager: Shannon Hayhurst
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Figure 2-6oo

Cleanup Progress
Treatment to Date

Contaminant Removal to Date

Soil: Not applicable  
Ground water: Not applicable 

Soil: 64 pounds  
Ground water: Not applicable 

Cleanup System Photographs

Site Evaluation and Investigation

Evaluation of Alternatives �
for Cleanup

Proposal of CleanupApproach/
Public Input

Record of Decision

Study 96 97 98 99 00 01 02 03 04 05 06 07 08 09 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49

Project Information Highlights

Soil Vapor Extraction

Remediation

Post
2049

Pre
1996

96 97 98 99 00 01 02 03 04 05 06 07 08 09 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 Post
2049

Pre
1996

1981�1993

1993�1994

1994

1994

1995

Not Applicable Not Applicable
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U T A H

Figure 2-6q

Little Mountain

Test Annex
(IRP Site: WP008)

Program Manager: Steve Hicken

Contaminants of Concern — Soil
Metals, Phenol, Thorium

Project Information Highlights

Site Summary

WP008: Sludge Drying Beds �Active 1958�1970's; received industrial wastes from engine testing
and missile hardness testing operations.

� Two shallow 40' x 50' inlined pits.

� Received sludges from adjacent water treatment plant in 1960's.

� Received phenolic paint strippers from Hill AFB in 1970's; since unused.

� Investigations began in 1988.

� RI completed 1990.

� RI reopened in 1998 to investigate nature and extent of contamination.

Magnesium-Thorium Scrap Material Disposal Area:Active 1958-1970's; received scrap material from the
manufacture of aircraft components.

� Not an IRP site.

� Investigated in 1993�1994.

� Fence installed around area.

� Trench area identified and fenced (1995). Institutional controls in place.
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Little Mtn.
Test Annex

SOUTHERN PACIFIC RAILROAD

MAGNESIUM-THORIUM SCRAP 
MATERIAL DISPOSAL AREA

WP008
Sludge Drying Bed

Main Complex Area

N

EXPLANATION

Magnesium-Thorium 
Area

Under Investigation

Milestones
PAST

Project            Completion
FUTURE

Project          Completion

Investigations at 
WP008

To be 
determined
Basewide 5-
Year Review

To be 
determined
2003

1998–
Present

Funding

Study

Design & 
Construction

Operation & 
Maintenance

Monitoring

$238,806

-

-

-

$240,000

$1,838,000

$1,740,000

$300,000

$300,000

-

-

-

Historical* 
(thru FY99)

FY01 - 
CompletionFY00
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Little Mountain

Test Annex
(IRP Site: WP008)

Program Manager: Steve Hicken
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Figure 2-6qq

Cleanup Progress
Treatment to Date

Removal to Date

Soil:  Not applicable 
Ground water: Not applicable  

Soil: Not applicable  
Ground water: Not applicable  

Cleanup System Photographs

Site Evaluation and Investigation

Evaluation of Alternatives �
for Cleanup

Proposal of CleanupApproach/
Public Input

Record of Decision

Study 96 97 98 99 00 01 02 03 04 05 06 07 08 09 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49

Project Information Highlights

Ground-Water Treatment

Long-Term Monitoring

Remediation

Post
2049

Pre
1996

96 97 98 99 00 01 02 03 04 05 06 07 08 09 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 Post
2049

Pre
1996

1981�92

Not Applicable Not Applicable Not Applicable
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Figure 2-6r

UTTR-North
(IRP Sites: OT019, WP025, OT104, and OT105)

Program Manager: Steve Hicken

Project Information Highlights
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Site Summary

OT013: Herbicide Orange Test �Activity was from 1972–1974. Herbicide testing has
impacted shallow and surface soils.

OT019: TTU Disposal Trenches �Active 1940's � 1980s. Disposal of ordnance,
missile motors, and munitions residues from detonations and/or burns.

WP025: Chemical Disposal Pit 4 �Active 1973–1975; waste oil and solvents, diesel
fuel.

OT104:Area of investigations on north half of UTTR-North � investigation is ongoing.

OT105:Area of investigations on south half of UTTR-North� investigation in 1999/2000.
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Red Dots Indicate 
Areas of Concern

OT013

Funding
Historical* 
(thru FY99)

FY01 - 
CompletionFY00

Milestones
PAST

Project           Completion
FUTURE

Project          Completion

Study

Design & 
Construction

Operation & 
Maintenance

Monitoring

$627,748

-

-

-

$620,000

$650,000

$1,500

$4,155,000

$623,000

-

-

-

Site 
Investigations

Agree 
regulatory 
mechanism
Basewide 5-
Year Review
Long term 
monitoring

2001

2003

2049+

1981-
Present

* Not tracked Separately before 1998.

OT019

OT025
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UTTR-North
(IRP Sites: OT019, WP025, OT104, and OT105)

Program Manager: Steve Hicken
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Figure 2-6rr

Cleanup Progress
Treatment to Date

Contaminant Removal to Date

Soil: Not applicable  
Ground water: Not applicable  

Soil: Not applicable 
Ground water: Not applicable 

Cleanup System Photographs

Site Evaluation and Investigation

Evaluation of Alternatives �
for Cleanup

Proposal of CleanupApproach/
Public Input

Record of Decision

Study 96 97 98 99 00 01 02 03 04 05 06 07 08 09 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49

Project Information Highlights

Soil Vapor Extraction

Long-Term Monitoring

Remediation

Post
2049

Pre
1996

96 97 98 99 00 01 02 03 04 05 06 07 08 09 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 Post
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Pre
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1981

Not Applicable Not Applicable Not Applicable
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(WENDOVER AIR FORCE RANGE)

NOT TO SCALE

N

Funding
Historical* 
(thru FY99)

FY01 - 
CompletionFY00

Milestones
PAST

Project           Completion
FUTURE

Project          Completion

Study

Design & 
Construction

Operation & 
Maintenance

Monitoring

$246,578

-

-

-

$250,000

-

-

$1,620,000

$623,000

-

-

-

Site 
Investigations

Agree 
regulatory 
mechanism
Basewide 5-
Year Review
Long term 
monitoring

2001

2003

2049+

1981-
Present

* Not tracked Separately before 1998.

Project Information Highlights

Site Summary

OT102:AOIs on east side of UTTR-South. Preliminary Assessment completed in 1999.

OT103:AOIs on west side of UTTR-South. Preliminary Assessment completed in 1999.

Figure 2-6s
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UTTR-South
(IRP Sites: OT102 and OT103)

Program Manager: Steve Hicken
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MAP 
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Contaminants to be Determined
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UTTR-South
(IRP Sites: OT102 and OT103)

Program Manager: Steve Hicken
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Figure 2-6ss

Cleanup Progress
Treatment to Date

Contaminant Removal to Date

Soil: Not applicable   
Ground water: Not applicable  

Soil: Not applicable   
Ground water: Not applicable  

Cleanup System Photographs

Site Evaluation and Investigation

Evaluation of Alternatives �
for Cleanup

Proposal of CleanupApproach/
Public Input

Record of Decision

Study 96 97 98 99 00 01 02 03 04 05 06 07 08 09 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49

Project Information Highlights

Long-Term Monitoring

Remediation

Post
2049

Pre
1996

96 97 98 99 00 01 02 03 04 05 06 07 08 09 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 Post
2049

Pre
1996

Not Applicable Not Applicable Not Applicable
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Areas of Concern — Soil
Contaminants to be Determined

Project Information Highlights

Site Summary

LF058 and other AOC's: Landfill and Maintenance Facilities �Active 1940's-1982; solid waste,
spent munitions, waste solvents, suspected ordnance.

� Primary landfill and maintenance areas that supported aircraft and bombardment training missions and
subsequent missile development/testing activities.

� Investigations conducted 1992-1994.

� None of the 18 sites presented quantifiable risks.

� Long term annual ground-water monitoring since 1995.

NOT TO SCALE
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Figure 2-6p

Wendover Air Force
Auxiliary Field
(IRP Site: LF058 and other AOC's)

Program Manager: Steve Hicken

Milestones
PAST

Project            Completion
FUTURE

Project          Completion

Site 
Investigations

Long Term 
Monitoring

2029+1994

Funding

Study

Design & 
Construction

Operation & 
Maintenance

Monitoring

-

$677

$2,600

-

$594,428

-

-

-

$273,000

$150,000

-

$695,000

Historical* 
(thru FY99)

FY01 - 
CompletionFY00

U T A H

Wendover Air
Force Auxiliary

Field

* Not tracked separately before 1998.
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Not Applicable Not Applicable Not Applicable

Wendover Air Force
Auxiliary Field
(IRP Site: LF058 and other AOC�s)

Program Manager: Steve Hicken
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Cleanup Progress
Treatment to Date

Contaminant Removal to Date

Soil: Not applicable  
Ground water: Not applicable 

Soil: Not applicable 
Ground water: Not applicable 

Cleanup System Photographs

Site Evaluation and Investigation

Evaluation of Alternatives �
for Cleanup

Proposal of CleanupApproach/
Public Input

Record of Decision
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Project Information Highlights

Long-Term Monitoring

Remediation
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